

## Office Memorandum • UNITED STATES GOVERNMENT

TO : The Files: Contract No: 616, T.O. 4

DATE: 30 November 1961

FROM :

INSPECTION REPORT NO. 4 FINAL 25X1

SUBJECT: Inspection Report - AU-3,

25X1

1. Project Description:

The AU-3 Accessory Unit is an acoustical AGC device for use with any 2000 ohms,  $\frac{1}{2}$  mw. output Agent Receiver. It causes the audio power delivered to the listener's earpiece to vary directly with the ambient acoustical level.

2. Contractual Information:

- a. Initial Cost: \$4,318.72
- b. Initiation Date: 15 June 1961
- c. Completion Date: 31 October 1961
- d. Deliverable Items: One prototype with  
Phase I and II Reports

3. Contractor's Performance:

- a. On Schedule and Expected to Remain So: Yes
- b. Within Obligated Funds and Expected to Remain So: Yes
- c. Satisfactory Technical Progress: Yes

4. Project Status:

All deliverable items have been received. Please arrange settlement per Eng M61-848.

25X1

DOC <u>4</u>	REV DATE <u>22/4/81</u>	BY <u>37169</u>
ORIG COMP <u>33</u>	OPI <u>56</u>	TYPE <u>2</u>
ORIG CLASS <u>5</u>	PAGES <u>1</u>	REV CLASS <u>C</u>
JUST <u>22</u>	NEXT REV <u>2010</u>	AUTH: HR 10-2

SECRET. CONFIDENTIAL